Change Order - Minor Change

Contract Number | Contract Title | Change Order Number
9390 1-90 & I-82 - Ellensburg Vic. to Vantage Paving 5
Brief Description of Problem / Reason for Entitlement:

After planing on I-82 there was sections which were delaminated. It was detrmined to mill the delaminated area to
get to sound pavement prior to repaving.

Justification of Cost:

The Contract asked for 0.39/5.Y. additional for the planing. There were 30,366 S.Y. of pavement that was ground
the additional depth for a total of $11,831.

This was compared to the Engineer’s Estimate and determined to be reasonable.

Calculated By | Date Checked By ' Date
Patricia Crane | Oct 25,2019 | Jerry Wood Oct 25, 2019
Inspector Date | Work Started ‘Work Completed
Jay Wo_ods Sep 25, 2019 Sep 16, 2019 Sep 25, 2019
Item No. I ltem ‘ Group Date . Unit _ Quantity ‘ RAM_/QPL Ledger no. Post | C Est. No.
42 | Minor Change ’ 10/202019| LS. | 11,831.000 N /Pq 2409 .29 111 /
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Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page w/o Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office
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Department of Transportation Change Order - Minor Change
Contract Number | Contract Title 'Federal Aid Number
93190 1-90 & 1-82 - Ellensburg Vic. to Vantage Paving NHPP-HSIP-0903(076)
Change Order Number Change Desch'ption ' B Date
5 MC-Additional Planing Depth | Sep 13,2019
Region Project Engineer Phone Number
South Central Region - Jerry Wood . 509-577-1859

Prime Contractor / Design-Builder
Interstate Concrete & Asphalt Co.

X ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications or the RFP
] Change proposed by Contractor / Design-Builder

Change Description

Description:
This minor change order provides compensation for the added work required to plane bituminous pavement 0.03”
deeper than specified in order to remove delaminated material.

Replacing HMA will be paid for under the original bid item.

Material Requirements:
There are no material requirements associated with this change order.

Construction Requirements:
Planing Bituminous Pavement shall be in accordance with Section 5-04.3(14)

Contract Time:
There is no change to contract time associated with this change order.

Original Contract Amount ~ Current Contract Amount |. Est. Net Change This C.Q, | Est. Revised Contract Amount
$ 5,558,319.00 f $ 5,570,302.93 | $ 11,831.00  $ 5,582,133.93
Prime Contractor / Design-Builder : - -
Signature or Method of Concurrence: é{_ = Date / 0 Z f / 67
Project Engineer's Signature for Execution: g /‘ Patﬁda Crane Date [ -24-] c[
WS

Distribution: Copy of Change Order Page & Memorandum Page w/Backup - Project Engineer
Copy of ONLY Change Order Page - Prime Contractor / Design-Builder
Copy of Change Order Page & Memorandum Page wio Backup - Region Construction Office
Original of Change Order Page & Memorandum Page w/Checklist and Approval Documentation - State Construction Office
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